# COMPLETION REPORT

| | | |
|---|---|---|
| 1 | Name Of Work | **Development Works at Out Door Stadium In Pks Colony Slum In Ward No 13** |
| 2 | Sanctioned Estimate No.& Date | EE/DD/AS/PR/53/2017-18, Date:20.03.2018<br>CE/DZ/TS/ 493/2017-18, Date:20.03.2018 |
| 3 | Head Of Account which is chargeable | P-2652 |
| 4 | Instrument Order No. & Date | BBMP/EE/DD/WO/ /2017-18, Date: |
| 5 | Name Of Contractor | **KRIDL** |
| 6 a | Time Stipulated for Completion of work | |
| b | Delay in Exculpation of Work | |
| 7 | Measurement recorded in | M.B No: 1905<br>Page No: 190401 – 190405 |
| 8 | Check Measurement of the Asst Exe. Eng./ Exe, Eng., On | M.B No, - do - 1905<br>Page No, - do - 190401 - 190404 |
| 9 | Name of the office/official in charge of the work | |
| 10 | k) Asst.Eng/Junior Eng | SIDDARAJEGOWDA. BS |
| | l) Asst.Exe Engineer | KUMARAPPA. H. |

| Sanctioned Estimate Amount | Amount Claims As Per Actually Vide As per bills | DIFFERANCE | |
|---|---|---|---|
| | | Excess | Savings |
| 50.00/- | 4998599.03 | — | 1400.97/- |

16) Certified that the above work has been completed within the stipulated time noted in the

17) Certified that the contractor has delayed and completed the work for which necessary fine recovered

18) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER

ASSISTANT EXECUTIVE ENGINEER

EXECUTIVE ENGINEER (Project)
Project Division
Bangalore Mahanagara Palike,

Bruhat Bengaluru Mahanagara Palike, South Zone, Bangalore

Scanned by CamScanner